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Hogcamp Branch Stream Stabilization Project

Introduction

The Hogcamp Branch Stream Stabilization Project is an
effort to restore the hydrogeographic condition of a
section of the principal drainage that flows out of the Big
Meadows Wetland. This stream is located northeast of the
Byrd Visitor Center. Fee Demonstration funds have been
used to achieve the stabilization. Work began on the
project in 1998.

Management Needs

In the mid 1980s, maintenance staff at Shenandoah
National Park undertook a stream trenching project within
a 330’ section of Hogcamp Branch (an intermittent stream
at Big Meadows — see map). The channelization was
intended to eliminate flooding onto a nearby nature trail,
which it did. Unfortunately, the channelization removed
many of the large rocks from the stream and thereby
compromised the channel’s natural armoring.
Additionally, the trenching left the channel with steep
slopes (7- 8 % grade). During subsequent high flow events
(floods of 1995, 1996), stream velocities were intensified,
because the water could not escape out of the “engineered”
banks and dissipate energy naturally, as it did prior to
channelization. The incised channel at Hogcamp Branch
poses the threat of lowering the water- table of the Big
Meadows Wetland. This was likely to occur within 25- 50
years through headward erosion. This wetland is a rare,
high- elevation ecosystem upon which state- rare flora
depend. The down stream riparian system was also being
impacted due to the instability along this reach which in
turn was causing sediments to release into downstream
areas such as the Rose River (a sensitive brook trout
fishery).
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Lower Sloping Drop Structure with re-vegetated bank areas (2004)

Past & Current Procedures

With technical assistance from the USGS and the NPS
Water Resources Division staff and through the
Environmental Assessment process, the park staff chose
streambed stabilization with two sloping rock drop
structures and seven rock checkdams as appropriate
restoration measures.

From 1998- 2001 detailed topographic, channel and
overbank data were collected for the entire reach.
Hydraulic analyses were conducted to predict the relative
stability of different design scenarios. Cut- and- fill
volumes were calculated for a stable design scenario. The
design specifications called for a gradual and armored
channel. This was accomplished with seven checkdams as
these would serve as a series of natural bed steps.
Additionally, two sloping drop structures would account
for gradual channel grade at the two headcut locations.
The Project Objectives are listed below:

1) Arrest the upstream spread of erosion on this 330’
incised section of Hogcamp Branch. This will adequately
protect the watertable of the Big Meadows Wetland.

a.) Construct two sloping rock drop structures at the two
major headcuts.

b.) The areas below each sloping drop structure will be
bolstered with native greenstone rocks and boulders.

2) Reduce soil and sediment loss along the 330’ reach and
sedimentation impacts to sensitive downstream areas such
as the Rose River.

a.) Install seven loose- rock checkdams to build up and
stabilize the 330’ stream section.

With time, the checkdams will collect sediments, protect
sensitive downstream areas such as the Rose River, and re-
establish a stable stream grade. In general, sediment
accumulation is desirable because it increases the stability
of structures and enhances stabilization of the gully
(Heede,1976).
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Accomplishments

All heavy restoration work was completed by 2003
including reshaping the stream channel, installation of
native rock armor, and installation of checkdams and drop
structures. In 2004, the project moved to an upkeep and
maintenance phase for the stream channel proper and
revegetation efforts in adjacent areas.

Monitor and Repair Rock Structures- Staff made minor
repairs of the single- fence checkdams in the upper and
lower sections. This consisted of crews bolstering the
shoulders of the checkdams as well as adding rocks to the
aprons of the checkdams. Staff made minor repairs to two
loose- rock checkdams. This involved bolstering the
downstream apron with large rocks to prevent
undercutting. It also involved shoring up the “key” areas
behind the checkdams with large rock to prevent further
scouring from large rain events. This reduced the
erodibility of the bed and lower banks. Staff also made
minor repairs to the sloping drop structures after summer
storms caused some minor rock shifting and bank scour to
the lower drop structure and one downstream area. The
“tightly nestled” rip rap helped the drop structures and
rock armor withstand these storms. Photographs were
taken in September 2004. Erosion control drainage dips
were maintained along the old equipment route (horse
trail).

Re- planting Native Vegetation- Native trees, shrubs, and
grasses were planted along bank edges, and equipment
routes. Five feet tall protective metal fencing was installed
around all newly planted trees/shrubs to eliminate deer
browsing. Over 95% of all trees and shrubs planted in
2003- 2004 have survived. Staff maintained the tree
nursery at Big Meadows (weeding, mulching, etc.). Native
wildflowers and grasses were seeded in May and
September. Herbaceous species include little bluestem
grass, big bluestem grass, switchgrass, and various
milkweeds. Germination was improved with the use of
straw mats.

Exotic Vegetation Removal- Staff began identifying and
removing exotic vegetation in May 2004. This continued
intermittently throughout the summer of 2004. Roughly
four weeks of a two person crew was devoted to this. The
predominant herbaceous exotic cover species is Japanese
Stiltgrass. Bull thistle was also prevalent on site. All exotic
vegetation was lopped or pulled by hand.

Observations- The structures and rock armoring
withstood all the heavy storms that occured from 2002-
2004. There was less loss of periglacial slopewash substrate
(from the banks and stream bottom) in recent years as
opposed to 2001 and prior years (based on observations of
bed scour and accumulation of trapped sediments). The
rock checkdams trapped most of the sediments and gravel
that would have normally escaped prior to 2002.

Future Work

Staff members will continue to periodically bolster rock
checkdams that need shoulder or apron repair work. They
will also monitor and manage any emergent invasive exotic
vegetation (e.g. Japanese stiltgrass, bull thistle, Oriental
lady’s thumb), continue to plant native trees, shrubs,
grasses, and wildflowers in areas of poor re- establishment
or germination, and repair metal tree protectors and
eventually install plastic stem protectors to eliminate future
tree damage from deer browsing and buck rub,
respectively. Staff will continue to monitor sediment
trapping along the reach and they will take photographs
every other year to document restoration effectiveness.
Vegetation and topographic re- surveys should be
completed roughly every five years. This information will
be evaluated and used for future planning and management
of the area.
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Hogcamp Branch area map.
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